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VOUCHER FOR TRANSFERS *************************** 
CIC #: 99EPA SUPERFUND 

Billed Date: 01-Nov-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
NC#: DW96957718-01-3 
RPM: Tanya Mitchell 
Date: 11/23/2010 

Bill No. 

27050921 

Partial# 12 20-Sep-2010 Thru 01-Nov-2010 
* 

*************************** 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Clas·sifiCation 

68 20 X 8145.0000 2009 00 oooo NA ooooo . $1i1 ,754.96 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

· --·: : ?'8illin1J\:A.C:C:O:oriHn9,classHi~ation 

96 NK x -- 31'2z.Oooo G5·as 2416 868 o1zi18 

:·, 

96231 

• ;E'~i'i<l :'N'<> •· · Line Hem Moa - O'lisC:dptid'r:i~ .. - , . - ·r • --- - --- -- -- - -

1 CONTRACT- OUTSIDE GOVERNMENT PVT SCTRCONTRACTUAL ARCHTTECTUAAL & ENGiNEERING SERViCES (AE CONTRACTOR EARNINGS) 
,,•.· . 

1 CONTRACT- OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
1 INHOUSE- OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE- LABOR LABOR 

CORPS CERTIACATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO TH_~ APPROPRIATION(S) OR 
FUNDS AS INDICATED." \ t \ \!\\ ({_ 

\~\:)a~\.a -~~ . ......._ 
DATE SIGNATURE 

'i-<"\.~~'""-Z ~ ~~'"""-

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01- Dec· 2010 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$3,550,000,00 

$859,434.81 

$687,679.85 

$171 ,754.96 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Date: 

Authorized Administrative or Certifying Officer 

$171,754.96 

. :~hloiint 

$162,473.25 
$458.45 

$2,371.37 
$1,939,65 

$577.47 
$3,934.77 

$171,754.96 

$171 ,754.96 

$0.00 

$171,754.96 
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99EPA ' 

. . · K!w,$AS, CITY DISTRICT 
'-~Rii'J\}! BAY SLAG,, N>J 

~~·M~;~umbett PW9695Th8 

,:,1~'· 

•) ... 

' ':·:~:~::·.~t-. '· .. 
·!-jo~wJn.y REPORT FOR OCTOBER 2010 

';, 

PROGRESS REPORT 
:, 

··:··.( 
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Page: 161 
Date: 02-NOV-2010 .-. •··· 

~;; . 

. ,;~ ~ 

• : •. :~~:""::~·~·-· ,. .. .··~ ,.. ~-- . ~J . ··-1··-~-~- : .. ~>\~· .' 
· ;•,>'; f'". .:·~F:evis;l'Reimhurs;ibli ,,_, Direct :Fljnd c;ite ·•;t : · ··/'\.• · :tA Total" 1 
' ··.: ,:;, .1- (96X3,122) ' \ ·~ (96X3122) I 
... 'i~:·:, ·'·' I . . ·. . . . -----~--~----~-,- ---------.,.,.------,-~ ·, , . , ---~-...;...___________ I 

1
,_' . I[; STll,'l:EMENT OF, CBARGES FOR PERIOD: . I 

., .· , I 
I ·. I 

:>; 

I,Total Funds Authorized: $3,550,000.00 $0.00 ·,, , $3,550,00?.00 I 
I · I 
I .. . . · . . I 
I Less Total· Expenditures; (-) $859,434.81 $0.00 $ll59,:434.81 I 
I Less Undelivered Orders: (-) $2,4 98,238.62 $0.00 · $2·, 4.98;238. 62 I 
I L.~ss Commitments·: (-) •$67,902.88 ~0.00 . 

1
, $67,·902.88 .. J 

·1 -------------------- ------------------- "; --'-4-~"'-~--~-':-tT~ ., ';Y.I .. · 

I Funds Available Balance: $124,423.69 $0.00 · <:. ~~~4;~~, · -~l 

I ---- ---- I 

BILLING ACTIVITY ( 9 GX3122 J : •I 

Bill Number; 27050921 

Funds Expencted During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

$171,754.96 
$859,434.81 

I 
I 

I 

I 
I 
I 

Funds Expended Dur.:i,ng Report Period: $0.00 I 
TotaJ. Expended to Dat·e: $0.00 I 
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KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

Bill Number: 27050921 
Bill Invoice Date: 01-NOV-2010 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145l: 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e supplies 
f Procurement 
g Construction 
h Other 

Total Direct Charges 
Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

HEATHER N MORROW 
SHELLY M ALLEN 
AMY DARPINIAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$171,754o96 

$0o00 

Costs for 
Current Month 

$2,538o55 
$1,396022 

$458o45 
$0o00 
$0o00 

$162,473o25 
$0o00 

$2,371.37 
$169,237o84 

$2,517 ol2 

$171,754o96 

Function 

CONTRACT SPECIALIST 
PROGRAM ANALYST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$30,199o32 
$16,223o83 

$6,444 0 41 
$0o00 
$0o00 

$596,014 0 93 
$0o00 

$9,494o59 
$658,377008 

$29,3020 77 

$687,679o85 

Hours 

5o00 
6o00 

l9o25 

Project Costs 
to Date 

$32,737o87 
$17,620o05 

$6,902o86 
$0o00 
$0o00 

$758,488ol8 
$0o00 

$11, 865o 96 
$827' 614 0 92 
$31,819o89 

$859,434081 

Labor Amount 

$458o17 
$553ol9 

$2,047o53 

Page: 162 
Date: 02-NOV-2010 
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KANSAS CITY DISTRICT 
, ·AA'RITAN BAY SLAG, NJ :;, 

LABOR BREAKOUT fOR MONTa: 

; -~i·:·-.·. '\.• .. · 
- ',:f. •I,npi v.idual 

lr------- :1. 
. \./.:•!HR\[S,TI]IE M s'ff;;"J;N 

. '\!•, ROBERT M PENDER, ·JR 
' 'LYNN M. THOMAS 

WRI L VOLLINK 

TOTAL LABOR: 
. ·~' . 

~i·, 

_;• 

' ::: 

'>t} 

,·' 

. ' ~ .. 
... l 

\'~' 

•, .. 

Lqc<tt,i.on 

KJWSAS QITY DIS'J.'RICT 
KANSAS CITY DISTRICT 
KAN~S CITY DISTRICT 
KANSAS CITY 'DISTRICT 

'· ~(" ·: 

-~ 

PROGRESS REPORT 

.:{· . ,\' 

funct;ion 

ENVIRONMENTAL.,EN~IJ§EER 
HTRW PROJECT MANAG.ER 
CONTRACT SPECIALIST 
CIVIL ENGINEER 

\ ._, 

""··!( 

(PR 

Hours 

15 .. 50 
3.00 
4.50 
7.0D 

60.25 

~ ·-' ,.· . ' . 
'·····)·! 

.-~ .. ~ 

... -~ 

\·' 
:,· 

·;· ~ 

... \.:.' 

,,l.: 

~:. 

·:;-:. \ ~.·. . , ... ~: : .'~ •, 

-·: .. v; 

~- . 

·~'1. • 

f' 

. Labg,J1 'AI))i:>uq,t 
........,.,..+-:::~.;...:.,;-o..+-

; ~1,'7:p0 ~ 81 
n89:31 
$494.89 
$757.99 

·, 
$6, 45L·B9 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site- NJN000206276 I Phase: J Remedial Investigation - Or!g_inaiiAG 
Bill No.: 27050921-12 I lAG No.: I DW9695771801(BZ796) I lAG Expiration Aug 2016 

Date: 

Reporting I From: 
Period: 20-Sep-10 

I To: 
01-Nov-10 

I EPARPM 
Tanya Mitchell 

l USACEPM 
Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Submit Final RifFS Work Plan 

• Submit Final QAPP and AAP for full project Rl Field Work 

• Continued Current Survey, and Treatability study procurements 

• Begin Topography/Bathymetry fieldwork 

• Continued Rl field work tasks 

• Provide access agreement assistance to EPA 
Meetings Planning calls (9/20, 9/27, 9/29, 10/6, 10/13, 10/26, 10/27) with Tanya Mitchell, EP~ to discuss project status, 

status of documents and data, and beginning slag vendor discussions. Planning conference calls (9/22, 10/4, 
10/12, 10/19, 10/25, 1 0/27) with CDM to discuss project status, status of documents and data, and planning short-
term scheduled tasks. 

Key • Submit Final RifFS Work Plan 
Milestnnes • Submit Final QAPP and AAP for full project Rl Field Work 
Completed 

Projected Work 

Narrative USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Subririt Final Trench Excavation Report and Final Beach Sampling Report 

• Complete geochronology and treatability study RifFS procurement 

• Begin Current and Sediment Dynamics field task 

• Continue working all Rl field work tasks 

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EP ~ Ed Leonard, CDM, and Amy Darpinian, 
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled 
tasks. 
Continue to participate in conference calls and meetings associated with RIIFS devel~ment 

Key Submit Final Beach Sampling Report 
Milestones Submit Final Trench Excavation Report and 
Forthcoming 
issues 

Technical: None 
Schedule: None 

Funding: Estimated funding to complete all RifFS work~ 1,300,000 

Expenditures: USAGE- Please see attached 

1 OF2 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Obligations Plan (FY1 0) 

• Fun<ling- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Fun<ling- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early Rl field work/treatability study) negotiated for $1,636,002. This is partially funded at 

$768,294. 
• Funding- Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,17 5. This is partially funded at 

$1,831,685. 
• Total required to fully fund all remaining work: $1,275,000 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-:front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RIIFS as well as associated activities such as identification of potential Early Actions and 
"green'' remedial technologies, community involvement activities, and site security support. 

Project Development Team 
Allen Shelly Program Analyst 81.6-389-3354 
Darpinian &roY Project Chemist 816-389-3897 
Stein Kristine USACE Project Manager 816-389-3172 

~ 
Kristine Stein,~anager 
816-389-3172 

November 19, 2010 

Date 

Vollink Lori Project Engineer 
Brink Brad Project Geologist 
Huber KrisAnn Contracting Officer 

20F2 
C:\DOCUMENTS AND SEITINGS\GSPMEKMS\MY DOCUMENTS\RARITAN BAY SLAGIPROGRESS REPORTSIRBS STATUS MONTHLY BZ796 NOV 1 D. DOC 

816-389-3554 
816-389-3883 
816-389-3766 
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